



Contract Change Order

WWW.AMERICANRAMPCOMPANY.COM

Date: 7/2/2021
CO#: 1

Owner:	<u>City of Mitchell, SD</u>	Project ID/PO #:	<u>14010052</u>
Address:	<u>612 N. Main Street</u>	Project Name:	<u>Dry Creek Run Skatepark</u>
City, State, Zip:	<u>Mitchell, SD</u>	Superintendent:	<u>Ben Horan</u>

This change order modifies or amends the provisions of the contract/order dated 3/17/2021 by and between the owner and American Ramp Company, Inc.. American Ramp Company, Inc. is hereby directed to make the following change(s) in the performance of the contract work:

Description of Work

Description	Unit	Quantity	Unit Price	Change Order Cost
			\$	-
			\$	-
Add Pro Series Ramp	EA	1	\$ 21,446.77	\$ 21,446.77
			\$	-
			\$	-
			\$	-
			\$	-
			\$	-
			\$	-
Total of this Change Request			\$	21,446.77

As a result of the change(s) described above, the amount of payable to the contractor hereunder is modified as follows:

No Change Increase Decrease Amount = \$21,446.77

As a result of the change(s) described above, the time permitted for this contract is hereby modified as follows:

No Change Increase Decrease Amount = 120 days

Except as set forth above, all terms & provisions of the contract and all prior Change Orders remain in full force and effect.

Original Contract	\$	<u>120,000.00</u>
Prior Changes	\$	<u>-</u>
Amount of this Change	\$	<u>21,446.77</u>
Total Revised contract	\$	<u>141,446.77</u>

Execution of this Change Order by both parties constitutes a binding agreement that no adjustment in compensation or time of performance shall be made as a result of the foregoing change(s), except as provided herein.

Accepted and Agreed:

ARC: _____
 Title: _____
 Date: _____

Owner: _____
 Title: _____
 Date: _____