

CHANGE ORDER NO.: 1

Owner: City of Mitchell
 Contractor: Blackstrap, Inc.
 Project: Rock Salt
 Date Issued: 1/18/2022

City's Project No.: 2020-2

Effective Date of Change Order: 1/18/2022

The Contract is modified as follows upon execution of this Change Order:
 Blackstrap Inc. has agreed to extend the contract into the 2022 season.
Attachments: NA

Change in Contract Price	Change in Contract Time
Original Contract Price: \$49,630.00	Original Contract Times: Substantial Completion: <u>August 1, 2021</u> Ready for final payment: <u>August 31, 2021</u>
Increase from previously approved Change Order No. 1	[Increase] [Decrease] from previously approved Change Order No.1 to No. [Number of previous Change Order] : Substantial Completion: <u>NA</u> Ready for final payment: <u>NA</u>
Contract Price prior to this Change Order: \$49,630.00	Contract Times prior to this Change Order: Substantial Completion: <u>August 1, 2021</u> Ready for final payment: <u>August 31, 2021</u>
Increase of this Change Order: \$58,492.50	Increase of this Change Order: Substantial Completion: <u>365</u> Ready for final payment: <u>365</u>
Contract Price incorporating this Change Order: \$108,122.50	Contract Times with all approved Change Orders: Substantial Completion: <u>August 1, 2022</u> Ready for final payment: <u>August 31, 2022</u>

Approved by Contractor

By: Lee Hughes
 Title: President
 Date: 1-4-22

Recommended for Approval

By: _____
 Title: _____
 Date: _____

Approved by Owner

By: _____
 Title: _____