

PROJECT LIST

Project Name	Current Status	Council Award	Anticipated Completion Date
Construction Projects			
Sanborn Street and Utility Imp. Phase III	Completed	Approved 5/6/2019	Summer 2021
Loma Linda Sanitary Improvements	Completed	Approved 3/15/2021	Completed
East Central Phase II	Project is approximately 85% complete. Underground utility work is completed.	Approved 5/16/2019	Fall 2022
DOT Rowley ROW - Sidewalk - 2022	Design by DOT - Bid is anticipated late fall early winter	Approved 11/2/2020	Fall 2022
Rowley & Norway Sidewalk - 2022	Design by City - Needs to correspond with DOT Rowley ROW - Sidewalk project	Approved 11/2/2020	Fall 2022
Rowley from Norway to Cabela Drive Water Main - 2022	Design by City - Needs to correspond with DOT Rowley ROW - Sidewalk project	Approved 11/2/2020	Fall 2022
Street Overlay Maint	Completed	Annual	Oct-21
Concrete Bid	Construction is ongoing. Project was extended into 2022. Dog Park Sidewalk	Annual	Will Continue into 2022
DOT Sidewalk Project	Completed	Approved 4/5/2021	Nov-21
Daily Drive Lift Station	Project is approximately 40% complete.	Approved 11/4/2019	Will Continue into 2022
Spruce Street RR Crossing - 2022	Brosz Engineering is finishing the design	Spring 2021	Fall 2022
5th and 9th Ave - Main to Sanborn - 2022	McLaury Engineering is designing. Public meeting scheduled for 1/19/22.	Approved 10/19/2020	Fall 2022
Livesay Utility Improvements - 2022	IDG is designing.	Approved 2/1/2021	Fall 2022
Dry Run Creek Project	On hold until the report is completed (started 2019)		Fall 2023
West Harmon Utility Extension	Completed - City Parking Lot work will need to be completed yet.	Approved 12/7/2020	Paving Completed 2022
Repaint West Tower and Replace Valves - 2022	SPN is working on the design	Approved 1/19/2021	Fall 2022
New Ground Storage Tank and Miscellaneous Piping	Currently Designing - Design completion anticipated in March 2022	Approved 4/19/2021	Fall 2023
South Foster Street Bridge BIG Grant - 2022	Brosz Engineering is designing	Approved 5/18/2020	Fall 2022
Landfill Cell Four Design and Construction - 2022	Helms Engineering is designing	Approved 5/4/2020	Fall 2022
Recycling Facility	Helms Engineering is designing	Approved 2/16/2021	Fall 2023
Highway 37 Utility Improvements	SPN is designing	Approved 5/17/2021	2023 Start
Davison from 6th to 7th Utilities and Street	Completed	May 3, 2021	Fall 2021
Ash Avenue CIPP - 2020	Completed	Approved 12/7/2020	Completed
2021 CIPP	Working with Bender Sewer and Drain to Complete Inspection	Spring 2021	Fall 2021
Edmunds from 1st to 2nd Water Main	Moved to 2022 due to issues at Mentzer	Summer 2021	Moved to 2022
Water Main Extension East of Hwy 37 - Harmon	Completed		Fall 2021
North Wastewater Plant Improvements	HDR is currently designing	Approved 2/16/2021	2023
Recreation Center Remodel	Construction of pool fill in and electrical is on-going.	Approved 2/11/2021	On-Hold
Ice Arena Insulate Interior Wall and Locker Room Imp.	Project no longer needed, continuing to monitor.	TBD	TBD
Ice Arena Compressors	Work is ongoing	Approved 5/17/2021	Fall 2021
Pheasant Street Detention	Completed		Fall 2021
West Harmon Shoreline Stabilization	Design is complete - On Hold	TBD	TBD

PROJECT LIST

Project Name	Current Status	Council Award	Anticipated Completion Date
Construction Projects - Continued			
Sanborn Ped Push Button and Signal Upgrades	Completed	Approved 3/15/2021	Summer 2021
NAWCA (ALE)	Not Approved	TBD	2023
RCPP	Not Approved	TBD	2025
1st and Lawler Nuisance Property Demo	Completed	Approved 9/21/2020	Spring 2021
Chip Seal Roadway Maintenance	Completed	Annual	Fall 2021
223 N Main Street Building Improvements	99% Complete		Fall 2021
2021 Concrete Crushing Project	Completed	Annual	Fall 2021
South Water Tower Mixer	Completed	Approved 12/7/2020	Summer 2021
Lake Mitchell Wetlands with Ducks Unlimited	Design is complete, working on permitting.	Approved 1/4/2021	Fall 2022
Lake Mitchell Development Project	Design is being completed by Barr Engineering	Approved 4/5/2021	Prelim Spring 2022
Airport Equipment Storage Building-Boiler and Mechanical Equip	Completed	Approved 5/17/2021	Fall 2021
Lead Remediation at 223 N Main St	Completed	Approved 6/21/2021	Jul-21
New Fuel Tanks at Street Shop - On hold	Design is being completed by West Plains Engineering - On hold	Approved 7/6/2021	Summer 2023
Burr Street / Dry Run Creek Sewer Lining	Waiting on Hydro Klean to start project	Approved 9/7/2021	Spring 2022
Assessment Projects			
Anthony Avenue	Assessment approved, coordinate with Livesay Project	Approved 1/19/2021	Fall 2021
Sidewalk - Fair Oaks, Davison, Fiala and Jo Gene Court	Assessment in 2022	Jun-21	Fall 2022
Alley - Burr to Capital and 4th to 5th	Not Started	TBD	When Possible
Alley - Lawler to Kimball and Railroad to 1st	Not Started	TBD	When Possible
Alley - Mentzer to Gamble and 2nd to 3rd	Not Started	TBD	When Possible
Alley - 1st to 2nd and Kimball to Langdon	Not Started	TBD	When Possible
Alley - 7th to 8th and Langdon to Davison	Not Started	TBD	When Possible
Edmunds Street - 13th to 14th	Not Started	TBD	When Possible
Alley - Capital to Winsor and 5th to 4th	Not Started	TBD	When Possible
Quince East of Miller	Not Started	TBD	When Possible
Reports / Studies / Plans			
Preliminary Conceptual Design for Firesteel Park Dredging - Confluence	Ongoing	Approved 12/21/2020	Summer 2021
Dry Run Creek Phases I & II - Infrastructure DG	Ongoing	Approved 5/6/2019	Fall 2021
Southwest Utility Study - SPN	Ongoing	Approved 02/14/19	Spring 2021
Northwest Storm Study - McLaury	Completed	Approved 02/04/19	Spring 2021
Sunnyside and University Additions Storm Drainage - McLaury	Ongoing	Approved 01/20/21	Spring 2021
Transportation Plan SD DOT Grant- TBD	Ongoing	Approved 02/01/21	2023
Risk and Resilience Assessment and Emergency Response Plan	HDR - RRA is in final review	Approved 03/15/21	Fall 2021
Corn Palace Interior Renovation - Schemmer	Ongoing	Approved 09/07/21	Spring 2022

PROJECT LIST

Project Name	Current Status	Council Award	Anticipated Completion Date
Project Pending - None currently			
Airport			
Airport Master Plan	Under Design with Helms	Approved 06/01/20	2021
Airport Runway Reconstruction	To Be Designed with Helms after Master Plan	Sep-21	2022
Airport Runway Maintenance	Annual Maintenance to be completed each year	Jun-21	2021
State Hazard Mitigation Office			
508 W Ash - FEMA and State Mitigation Project	Completed	Approved 1/4/2021	2021
Smaller Projects and Maintenance Projects			
Dry Run Creek Cleaning by City	Completed cleaning in winter of 20/21. Need to continue in fall of 2021.		Winter 21/22
West End Bridge and Culvert Repair - Per Brosz Recommendation	Not started		2021 Season
2020 Storm Sewer Outfall Washout Locations	Completed		2021 Season
Culvert Extension at Mattie Street Siren Approach	Completed		2021 Season
Move Hydrants for East Central Phase II Project	Completed		2021 Season
Valve Replacement Around Lake	Not Started		2021 Season
Tree Clean-up at the Kelley Property	Not Started		2021 Season
Ohlman Ditch 8th to 23rd	Not Started		2022 Season
Bridle Drive Curb and Gutter	Completed		2023 Season
Mentzer Water Main	Completed		
Havens, Ohlman and Burr Loops	On going		