

CHANGE ORDER NO.: 1

Owner: City of Mitchell
 Contractor: Weathercraft Roofing
 Project: Public Safety Center Reroofing Porject
 Date Issued: 6/30/2020

City's Project No.: 2020-16

Effective Date of Change Order: 7/6/2020

The Contract is modified as follows upon execution of this Change Order:

The Contractor is asking for a time extension. Please see the attached letter detailing the request.

Attachments: See Attached

Change in Contract Price	Change in Contract Time
Original Contract Price: \$169,000.00	Original Contract Times: Substantial Completion: <u>July 1, 2020</u> Ready for final payment: <u>July 31, 2020</u>
Decrease from previously approved Change Order No. 1 \$0.00	[Increase] [Decrease] from previously approved Change Orders No.1 to No. [Number of previous Change Order] : Substantial Completion: <u>NA</u> Ready for final payment: <u>NA</u>
Contract Price prior to this Change Order: \$169,000.00	Contract Times prior to this Change Order: Substantial Completion: <u>July 1, 2020</u> Ready for final payment: <u>July 31, 2020</u>
Increase this Change Order: \$0.00	Increase of this Change Order: Substantial Completion: <u>60</u> Ready for final payment: <u>60</u>
Contract Price incorporating this Change Order: \$169,000.00	Contract Times with all approved Change Orders: Substantial Completion: <u>August 30, 2020</u> Ready for final payment: <u>September 29, 2020</u>

Approved by Contractor

By: _____
 Title: _____
 Date: _____

Recommended for Approval

By: _____
 Title: _____
 Date: _____

Approved by Owner

By: _____
 Title: _____
 Date: _____