

# Change Order

## No. 3 (FINAL)

Date of Issuance: July 17, 2020 Effective Date: Upon Council approval


Project: <b>Corn Palace Plaza Phase II</b>	Owner: <b>City of Mitchell</b>	Owner's Contract No.: <b>2019-48</b>
Contract:		Date of Contract: <b>November 4, 2019</b>
Contractor: <b>Puetz Corporation</b>		Architect's Project No.: <b>17157</b>

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description:

- Item 01: Add final quantity of concrete removal and replacement to the contract amount.
- Item 02: Deduct concrete joint sealant from the scope of the project.
- Item 03: Add replacement of existing dead tree from the NW corner of the intersection of Main Street and 6th Avenue to the project scope.

<b>CHANGE IN CONTRACT PRICE:</b>	<b>CHANGE IN CONTRACT TIMES:</b>
Original Contract Price:  <u>\$521,464.27</u>	Original Contract: Substantial completion (date): <b>May 29, 2020</b> Ready for final payment (date): <b>June 28, 2020</b>
Increase from previously approved Change Orders:  <u>\$39,512.22</u>	Increase from previously approved Change Orders: Substantial completion (date): <b>No Change</b> Ready for final payment (date): <b>No Change</b>
Increase of this Change Order:  <u>\$15,951.92</u>	Increase of this Change Order: Substantial completion (date): <b>No Change</b> Ready for final payment (date): <b>No Change</b>
Contract Price incorporating this Change Order:  <u>\$576,928.41</u>	Contract Times with all approved Change Orders: Substantial completion (date): <b>June 12, 2020</b> Ready for final payment (date): <b>July 12, 2020</b>

RECOMMENDED: By: <u></u> Engineer (Authorized Signature)	ACCEPTED: By: _____ Owner (Authorized Signature)	ACCEPTED: By: _____ Contractor (Authorized Signature)
Date: <u>July 17, 2020</u>	Date: _____	Date: _____

Change Order No. RFP #4

Date 6/17/2020

Project Name: Corn Palace Palza

	Cost Additions	Unit	Quantity	Unit Bid Price	Amount
1	Remove Existing Dead Tree & Plant New Tree	LS	1	N/A \$	440.00
2	Remove and Dispose Concrete Sidewalk	SY	175	\$ 17.58 \$	3,076.50
3	Saw Existing PCC Sidewalk	LF	375	\$ 5.86 \$	2,197.50
4	New 6" Sidewalk	SF	1575	\$ 7.25 \$	11,418.75
5	Remove Joint Sealants	LS	1	N/A \$	(1,500.00)

Total Add	\$	15,632.75
-----------	----	-----------

Subtotal	\$	15,632.75
Excise Tax	\$	319.17
<b>Net Change</b>	<b>\$</b>	<b>15,951.92</b>