

CHANGE ORDER NO.: 1

Owner: City of Mitchell
 Contractor: Krogman Construction, LLC
 Project: Public Safety Center Reroofing Project - Bid Schedule B
 Date Issued: 7/29/2020

City's Project No.: 2020-16

Effective Date of Change Order: 8/3/2020

The Contract is modified as follows upon execution of this Change Order:

Concrete blocks were required for footing pads for the post. It was originally planned to use existing material but the existing material was determined to be inadequate. **Attachments:** NA

Change in Contract Price	Change in Contract Time
Original Contract Price: \$19,384.42	Original Contract Times: Substantial Completion: <u>September 20, 2020</u> Ready for final payment: <u>October 20, 2020</u>
Increase/Decrease from previously approved Change Order No. \$0.00	[Increase] [Decrease] from previously approved Change Orders No.1 to No. [Number of previous Change Order] : Substantial Completion: <u>NA</u> Ready for final payment: <u>NA</u>
Contract Price prior to this Change Order: \$19,384.42	Contract Times prior to this Change Order: Substantial Completion: <u>September 20, 2020</u> Ready for final payment: <u>October 20, 2020</u>
Increase of this Change Order: \$111.53	Increase of this Change Order: Substantial Completion: _____ Ready for final payment: _____
Contract Price incorporating this Change Order: \$19,495.95	Contract Times with all approved Change Orders: Substantial Completion: <u>September 20, 2020</u> Ready for final payment: <u>October 20, 2020</u>

Approved by Contractor

By: _____
 Title: _____
 Date: _____

Recommended for Approval

By: _____
 Title: _____
 Date: _____

Approved by Owner

By: _____
 Title: _____
 Date: _____

EJCDC® C-941, Change Order.

Copyright® 2018 National Society of Professional Engineers, American Council of Engineering Companies and American Society of Civil Engineers. All rights reserved.