

CHANGE ORDER NO.: 1

Owner: City of Mitchell
 Contractor: Rexwinkel Concrete
 Project: Schedule A: New Sidewalk on E. Spruce, Cabela Drive and S. Rowley and Misc. Areas
 Date Issued: 7/30/2020

City's Project No.: 2019-4

 Effective Date of Change Order: 8/3/2020

The Contract is modified as follows upon execution of this Change Order:

The contract is being amended to update quantities previously installed.
 Additional concrete work was required for driveway and street crossings which were not originally anticipated.
 The change order also extends the completion date.
 Attachments: NA

Change in Contract Price	Change in Contract Time
Original Contract Price: \$85,225.00	Original Contract Times: Substantial Completion: <u>November 30, 2019</u> Ready for final payment: <u>December 30, 2019</u>
Decrease from previously approved Change Order No. \$0.00	[Increase] [Decrease] from previously approved Change Orders No.1 to No. [Number of previous Change Order] : Substantial Completion: <u>NA</u> Ready for final payment: <u>NA</u>
Contract Price prior to this Change Order: \$85,225.00	Contract Times prior to this Change Order: Substantial Completion: <u>November 30, 2019</u> Ready for final payment: <u>December 30, 2019</u>
Increase of this Change Order: \$22,776.10	Increase of this Change Order: Substantial Completion: <u>320</u> Ready for final payment: <u>320</u>
Contract Price incorporating this Change Order: \$108,001.10	Contract Times with all approved Change Orders: Substantial Completion: <u>October 15, 2020</u> Ready for final payment: <u>November 14, 2020</u>

Approved by Contractor

By: _____
 Title: _____
 Date: _____

Recommended for Approval

By: _____
 Title: City Engineer
 Date: _____

Approved by Owner

By: _____
 Title: _____
 Date: _____

EJCDC® C-941, Change Order.

Change Order - Unit Price Work

CHANGE ORDER NO.: 1

Owner: City of Mitchell	City's Project No.: 2019-4
Contractor: Rexwinkel Concrete	
Project: Schedule A: New Sidewalk on E. Spruce, Cabela Drive and S. Rowley and Misc. Areas	

Effective Date of Change Order: 08/03/20

A	B	C	D	E	F	G	H	I	J
Bid Item No.	Description	Current Contract Information				Proposed Contract Change			New Contract Amount (H + I) (\$)
		Item Quantity	Units	Unit Price (\$)	Value of Bid Item (C X E) (\$)	Proposed Item Quantity Change	Units	Proposed Item Quantity	
BASE BID									
1	Concrete and Asphalt removal for New Sidewalk Areas	225	S.F.	\$2.00	\$ 450.00	1000	S.F.	1,225.00	\$ 2,450.00
2	Curb & Gutter Removal	170	L.F.	\$2.50	\$ 425.00		L.F.	170.00	\$ 425.00
3	Curb and Gutter Replacement	170	L.F.	\$22.00	\$ 3,740.00		L.F.	170.00	\$ 3,740.00
4	4" Concrete Surfacing for New Sidewalk Areas	9000	S.F.	\$5.85	\$ 52,650.00	2966	S.F.	11,966.00	\$ 70,001.10
5	6" Concrete Surfacing for New Sidewalk Areas	4000	S.F.	\$6.85	\$ 27,400.00	500	S.F.	4,500.00	\$ 30,825.00
6	Erosion Control	200	L.F.	\$2.00	\$ 400.00		L.F.	200.00	\$ 400.00
7	Sump Opening in Curb	8	Each	\$20.00	\$ 160.00		Each	8.00	\$ 160.00
Totals					\$ 85,225.00				\$ 108,001.10