

CHANGE ORDER

AIA DOCUMENT G701

OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT: Mitchell Rec Center
 (name, address) 1300 North Main
 Mitchell, South Dakota, 57301
 TO CONTRACTOR: MUELLER LUMBER CO.
 (name, address)

CHANGE ORDER NUMBER: 1
 DATE: 10 December 2021
 ARCHITECT'S PROJECT NO: 08820.001
 CONTRACT DATE: 12 November 2021
 CONTRACT FOR: Mitchell Rec Center Pool Infill

The Contract is changed as follows: Deduct for change in floor boxes and elimination of conduit

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was \$ 998,800.00
 Net change by previously authorized Change Orders \$
 The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was \$ 998,800.00
 The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased)
 (unchanged) by this Change Order in the amount of \$ 4010.00
 The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be . . . \$ 994,790.00

The Contract Time will be (increased) (decreased) (unchanged) by () days.
 The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Schenker Associates
 ARCHITECT

Mueller Lumber Company
 CONTRACTOR

OWNER

Address

P.O. Box 943, Mitchell, South Dakota, 57301
 Address

Address

BY [Signature]

BY Mark R White

BY _____

DATE JAN. 10, 2022

DATE 10 December 2021

DATE _____



CAUTION: You should sign an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.