

# CITY OF MITCHELL

City Council Meeting  
Agenda Item Request



*The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting*

Meeting Date Requested:  Requested By:

Desired Action of City Council:  Authorization  Approval  Resolution  
 Ordinance  Citizen Request  Discussion

Amount Budgeted in current fiscal year for this item (if applicable):

Agenda Item:

Explanation/Background of Agenda Item Requested:

Change Order No. 4 balances final quantities installed to date and installed a loop line north of the Thunderbird Motel and south of McDonalds. The project work was completed in 2020 and project negotiations were completed in 2021.

Original Contract Amount - \$1,019,756.00  
Change Order No. 1 - \$66,463.42  
Change Order No. 2 - \$61,613.55  
Change Order No. 3 - \$226,252.10  
Change Order No. 4 - \$60,479.97  
Final Contract Amount - \$1,434,565.04

Staff recommends approval of Change Order No. 4 in an amount of \$60,479.97 which will close out the project.