

CITY OF MITCHELL

City Council Meeting
Agenda Item Request



The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting

Meeting Date Requested: Requested By:

Desired Action of City Council: Authorization Approval Resolution
 Ordinance Citizen Request Discussion

Amount Budgeted in current fiscal year for this item (if applicable):

Agenda Item:

Explanation/Background of Agenda Item Requested:

Change Order #1 with Maguire Iron removes the partial interior wet coating Alternate Schedule A1, adds the all interior wet coating Alternate Schedule A2, removes the riser pipe connection Alternate Schedule A3 and adds lighting for the logos.

Please see attached Change Order #1 for detailed information.

Original Contract Amount - \$354,200

Current Contract Amount - \$354,200

Increase of this Change Order - \$89,940

New Contract Amount - \$444,140

There was a cost savings of \$127,240 for Bid Schedule B and B1 with H&W Contracting after exploratory digging was completed to verify the condition of the ductile iron pipe feeding the water tower.

City staff recommends approval of Change Order No. 1 for the West Water Tower Imp with Maguire Iron.

Project Budget - \$1,175,000
Project Bid Amount - \$1,028,771
Professional Engineering Services - \$99,813.60
Legal and Bond Counsel - \$20,300
Change Order No. 1 with H&W Contracting - -\$127,240
Change Order No. 1 with Maguire Iron - 89,940
Project Contingency - \$63,415.40