

# CITY OF MITCHELL

City Council Meeting  
Agenda Item Request



*The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting*

Meeting Date Requested:  Requested By:

Desired Action of City Council:  Authorization  Approval  Resolution  
 Ordinance  Citizen Request  Discussion

Amount Budgeted in current fiscal year for this item (if applicable):

Agenda Item:

Explanation/Background of Agenda Item Requested:

Change Order #1 with H&W Contracting removes Alternate Schedule B1 for a cost savings of \$127,240. Exploratory digging was completed to verify the condition of the ductile iron pipe feeding the water tower which was found it be in good condition.

Please see attached Change Order #1 for detailed information.

Original Contract Amount - \$674,571

Current Contract Amount - \$674,571

Decrease of this Change Order - \$127,240

New Contract Amount - \$547,331

City staff recommends approval of Change Order No. 1 for the West Water Tower Imp with H&W Contracting.

Project Budget - \$1,175,000  
Project Bid Amount - \$1,028,771  
Professional Engineering Services - \$99,813.60  
Legal and Bond Counsel - \$20,300  
Change Order No. 1 with H&W Contracting - -\$127,240  
Change Order No. 1 with Maguire Iron - 89,940  
Project Contingency - \$63,415.40