

Change Order No. One

Date of Issuance: \_\_\_\_\_ Effective Date: \_\_\_\_\_  
 Owner: **City of Mitchell** Engineer's Project No.: **15709**  
 Contractor: **H&W Contracting** Owner's Contract No.: \_\_\_\_\_  
 Engineer: **SPN and Associates**  
 Project: **West Water Tower Improvements**



The Contract is modified as follows upon execution of this Change Order:

**Description:**

The exposed pipe was found to be not needed. Therefore, the Contract is amended by deleting the bid schedule B1.

Attachments: None

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price:  <u>\$674,571.00</u>	Original Contract Times: Substantial Completion: <u>10/30/2023</u> Ready for Final Payment: <u>11/29/2023</u>
Increase from previously approved Change Order No. _____ to _____:  _____	Increase from previously approved Change Order No. _____ to _____: Substantial Completion: _____ Ready for Final Payment: _____
Contract Price prior to this Change Order:  <u>\$674,571.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>10/30/2023</u> Ready for Final Payment: <u>11/29/2023</u>
Increase of this Change Order:  <u>-\$127,240.00</u>	Increase of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____
Contract Price incorporating this Change Order:  <u>\$547,331.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>10/30/2023</u> Ready for Final Payment: <u>11/29/2023</u>

<p><b>RECOMMENDED:</b></p> <p>By: <u></u> By: _____          Engineer Owner (Authorized Signature)</p> <p>Title: <u>Project Engineer</u> Title: <u>Mayor</u></p> <p>Date: <u>6-15-22</u> Date: _____</p>	<p><b>ACCEPTED:</b></p> <p>By: <u></u> By: _____          Contractor (Authorized Signature)</p> <p>Title: <u>VP</u> Title: _____</p> <p>Date: <u>5/25/22</u> Date: _____</p>
---	---

CHANGE ORDER NO: One  
 PROJECT: West Water Tower Improvements  
 OWNER: City of Mitchell  
 PROJECT NUMBER(s): 15709

CONTRACTOR:  
 H&W Contracting

Bid Schedule B		QUANTITY	UNIT	PRICE	APPROVED VALUE	RECOMMENDED CHANGES		NEW CONTRACT VALUES	
ITEM	DESCRIPTION					QUANTITY	VALUE	QUANTITY	VALUE
1	Mobilization	1	LS	\$109,500.00	\$109,500.00	LS		100% LS	\$109,500.00
2	Remove and Dispose of Concrete Sidewalk	1	LS	\$100.00	\$100.00	LS		1 LS	\$100.00
3	Remove and Dispose of Valve Vault, Concrete Support, and Related Items	1	EA	\$6,000.00	\$6,000.00	EA		1 EA	\$6,000.00
4	Remove and Dispose of Water Valve	10	EA	\$650.00	\$6,500.00	EA		10 EA	\$6,500.00
5	Remove and Dispose of Water Main 12" and Smaller	36	EA	\$10.00	\$360.00	EA		36 EA	\$360.00
6	Remove and Dispose of Water Main Larger than 12"	67	EA	\$15.00	\$1,005.00	EA		67 EA	\$1,005.00
7	1.5" PVC	14	LF	\$65.00	\$910.00	LF		14 LF	\$910.00
8	1.5" Curb Stop with Box	1	EA	\$730.00	\$730.00	EA		1 EA	\$730.00
9	1.5" PVC Bend	2	EA	\$200.00	\$400.00	EA		2 EA	\$400.00
10	Connect to 1.5" Pipe	1	EA	\$500.00	\$500.00	EA		1 EA	\$500.00
11	6" PVC Water Main	3	LF	\$125.00	\$375.00	LF		3 LF	\$375.00
12	8" PVC Water Main	1	LF	\$136.00	\$136.00	LF		1 LF	\$136.00
13	12" PVC Water Main	24	LF	\$210.00	\$5,040.00	LF		24 LF	\$5,040.00
14	16" PVC Water Main	3	LF	\$715.00	\$2,145.00	LF		3 LF	\$2,145.00
15	20" PVC Water Main	6	LF	\$600.00	\$3,600.00	LF		6 LF	\$3,600.00
16	24" PVC Water Main	22	LF	\$510.00	\$11,220.00	LF		22 LF	\$11,220.00
17	12" 90° Bend	1	EA	\$2,400.00	\$2,400.00	EA		1 EA	\$2,400.00
18	12" x 6" Reducer	1	EA	\$1,500.00	\$1,500.00	EA		1 EA	\$1,500.00
19	20" x 16" Reducer	1	EA	\$3,555.00	\$3,555.00	EA		1 EA	\$3,555.00
20	24" x 16" Reducer	1	EA	\$4,515.00	\$4,515.00	EA		1 EA	\$4,515.00
21	24" x 20" Reducer	1	EA	\$5,000.00	\$5,000.00	EA		1 EA	\$5,000.00
22	12" x 8" Tee	1	EA	\$2,000.00	\$2,000.00	EA		1 EA	\$2,000.00
23	12" x 12" Tee	1	EA	\$2,400.00	\$2,400.00	EA		1 EA	\$2,400.00
24	16" x 12" Tee	2	EA	\$3,795.00	\$7,590.00	EA		2 EA	\$7,590.00
25	20" x 20" Tee	1	EA	\$7,200.00	\$7,200.00	EA		1 EA	\$7,200.00
26	12" Foster Adaptor	2	EA	\$800.00	\$1,600.00	EA		2 EA	\$1,600.00
27	16" Foster Adaptor	4	EA	\$1,100.00	\$4,400.00	EA		4 EA	\$4,400.00
28	12" Gate Valve	2	EA	\$4,000.00	\$8,000.00	EA		2 EA	\$8,000.00

Bid Schedule B		QUANTITY	UNIT	PRICE	APPROVED VALUE	RECOMMENDED CHANGES		NEW CONTRACT VALUES		
ITEM	DESCRIPTION					QUANTITY	VALUE	QUANTITY	VALUE	QUANTITY
29	16" Butterfly Valve	2	EA	\$8,900.00	\$17,800.00			2	EA	\$17,800.00
30	20" Butterfly Valve	1	EA	\$12,200.00	\$12,200.00			1	EA	\$12,200.00
31	Fire Hydrant	1	EA	\$4,900.00	\$4,900.00			1	EA	\$4,900.00
32	Furnish Valve Vault with Altitude Control Valve Climate Control and Related Items	1	LS	\$170,500.00	\$170,500.00			1	LS	\$170,500.00
33	Install Valve Vault on Concrete Pad with Pipe Connections	1	LS	\$115,000.00	\$115,000.00			1	LS	\$115,000.00
34	Connect to 8" Water Main	1	EA	\$1,250.00	\$1,250.00			1	EA	\$1,250.00
35	Connect to 20" Water Main	3	EA	\$7,500.00	\$22,500.00			3	EA	\$22,500.00
36	Valve Vault Electrical and Controls	1	LS	\$4,500.00	\$4,500.00			1	LS	\$4,500.00
<b>Total for Bid Schedule B</b>						\$547,331.00				\$547,331.00
<b>Alternate Bid Schedule B1: Exposed Pipe</b>										
1	Mobilization	1	LS	\$22,000.00	\$22,000.00	-1	LS	-\$22,000.00		LS
2	24" MJ 45° Bend	2	EA	\$6,500.00	\$13,000.00	-2	EA	-\$13,000.00		EA
3	24" PVC Pipe	23	LF	\$655.00	\$15,065.00	-23	LF	-\$15,065.00		LF
3	24" MJ 90° Bend	1	EA	\$7,500.00	\$7,500.00	-1	EA	-\$7,500.00		EA
3	24" FL 90° Bend	1	EA	\$18,500.00	\$18,500.00	-1	EA	-\$18,500.00		EA
3	24" DIP, Plain End	7	LF	\$775.00	\$5,425.00	-7	LF	-\$5,425.00		LF
3	24" Restraining MJ Flange	1	EA	\$2,250.00	\$2,250.00	-1	EA	-\$2,250.00		EA
3	24" Flange Adaptor	1	EA	\$6,000.00	\$6,000.00	-1	EA	-\$6,000.00		EA
3	24" Expansion Joint	1	EA	\$19,500.00	\$19,500.00	-1	EA	-\$19,500.00		EA
3	Connect to 24" Flange	1	EA	\$8,500.00	\$8,500.00	-1	EA	-\$8,500.00		EA
3	Furnish and Install Pipe Coatings, Insulation, Jacket and Related Items	1	LS	\$9,500.00	\$9,500.00	-1	LS	-\$9,500.00		LS
<b>Total Bid Schedule B1</b>						\$127,240.00		-\$127,240.00		
<b>Total Bid Schedule B with Alternates</b>						\$674,571.00		-\$127,240.00		\$547,331.00