

CHANGE ORDER NO.: 4

Owner: City of Mitchell
 Contractor: Top Grade Concrete, LLC
 Project: Bid Schedule A: Misc Curb, Sidewalk, Concrete Surfacing and Miscellaneous
 Date Issued: 7/5/2022

City's Project No.: 2021-4
 Effective Date of Change Order: 7/5/2022

The Contract is modified as follows upon execution of this Change Order:

This works includes additional miscellaneous concrete for curb and gutter replacement and curb ramps to be completed within the City.

Attachments: See Attached

Change in Contract Price	Change in Contract Time
Original Contract Price: \$21,655.00	Original Contract Times: Substantial Completion: <u>October 22, 2021</u> Ready for final payment: <u>November 22, 2021</u>
Increase from previously approved Change Order No. 1, 2 and 3 \$121,664.02	[Increase] [Decrease] from previously approved Change Orders No.1 to No. [Number of previous Change Order] : Substantial Completion: <u>365</u> Ready for final payment: <u>365</u>
Contract Price prior to this Change Order: \$143,319.02	Contract Times prior to this Change Order: Substantial Completion: <u>October 22, 2022</u> Ready for final payment: <u>November 22, 2022</u>
Increase of this Change Order: \$46,394.22	Increase of this Change Order: Substantial Completion: _____ Ready for final payment: _____
Contract Price incorporating this Change Order: \$189,713.24	Contract Times with all approved Change Orders: Substantial Completion: <u>October 22, 2022</u> Ready for final payment: <u>November 22, 2022</u>

Approved by Contractor

By: _____
 Title: _____
 Date: _____

Recommended for Approval

By: _____
 Title: _____
 Date: _____

Approved by Owner

By: _____
 Title: _____
 Date: _____

EJCDC® C-941, Change Order.

Copyright® 2018 National Society of Professional Engineers, American Council of Engineering Companies and American Society of Civil Engineers. All rights reserved.

Change Order - Unit Price Work

CHANGE ORDER NO.: 4

Owner: City of Mitchell	City's Project No.: 2021-4
Contractor: Top Grade Concrete, LLC	
Project: Bid Schedule A: Misc Curb, Sidewalk, Concrete Surfacing and Miscellaneous	

Effective Date of Change Order: 07/05/22

A	B	C	D	E	F	G	H	I	J
Bid Item No.	Description	Current Contract Information				Proposed Contract Change			New Contract Amount (H + I) (\$)
		Item Quantity	Units	Unit Price (\$)	Value of Bid Item (C X E) (\$)	Proposed Item Quantity Change	Units	Proposed Item Quantity	
BASE BID									
1	Concrete and Asphalt Removal for New Sidewalk Areas	272	SY	\$ 18.00	\$ 4,896.00	100	SY	372.00	\$ 6,696.00
2	Curb & Gutter Removal	595	LF	\$ 4.00	\$ 2,380.00	535	LF	1,130.00	\$ 4,520.00
3	Curb and Gutter Replacement	630	LF	\$ 35.00	\$ 22,050.00	681	LF	1,310.50	\$ 45,867.50
4	4" Concrete Surfacing for New Sidewalk Areas	2642	SF	\$ 5.40	\$ 14,266.80	3230	SF	5,872.00	\$ 31,708.80
5	6" Concrete Surfacing for New Sidewalk Areas	11225	SF	\$ 6.00	\$ 67,350.00		SF	11,225.00	\$ 67,350.00
6	6" Reinforced Fillet Section	60	SY	\$ 63.00	\$ 3,780.00		SY	60.00	\$ 3,780.00
7	6" Reinforced valley Gutter	50	SY	\$ 63.00	\$ 3,150.00		SY	50.00	\$ 3,150.00
8	Erosion Control	50	LF	\$ 7.00	\$ 350.00		LF	50.00	\$ 350.00
9	Sump Opening in Curb (Sump Pump Hose Opening)	5	Each	\$ 25.00	\$ 125.00		Each	5.00	\$ 125.00
CO #3- 1	8" Concrete Surfacing	3177	SF	\$ 7.86	\$ 24,971.22	152	SF	3,329.00	\$ 26,165.94
Totals					\$ 143,319.02				\$ 189,713.24