

CITY OF MITCHELL

City Council Meeting
Agenda Item Request



The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting

Meeting Date Requested: Requested By:

Desired Action of City Council: Authorization Approval Resolution
 Ordinance Citizen Request Discussion

Amount Budgeted in current fiscal year for this item (if applicable):

Agenda Item:

Explanation/Background of Agenda Item Requested:

Change Order No. 1 reflects additional work completed by A-G-E Corporation. Work included installing a clay interception trench along the south berm and removal of sand pockets. A clay liner was determined to be needed after review from a hydrogeologist due to the amount of sand pockets found on the cell floor. The contract completion date is being extended 75 days due to the above mentioned work. The new substantial completion date is December 15, 2022.

Please see attached Change Order #1 for detailed information.

Original Contract Amount - \$686,404.75

Increase/Decrease of Previously Approved Change Orders - NA

Current Contract Amount - \$686,404.75

Increase of this Change Order - \$202,540.95

New Contract Amount - \$888,945.70

Projected Project Contingency - \$50,000

City staff recommends approval of Change Order No. 1 for Landfill Cell No. 4.