

CITY OF MITCHELL

City Council Meeting
Agenda Item Request



The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting

Meeting Date Requested: Requested By:

Desired Action of City Council: Authorization Approval Resolution
 Ordinance Citizen Request Discussion

Amount Budgeted in current fiscal year for this item (if applicable):

Agenda Item:

Explanation/Background of Agenda Item Requested:

The City entered into an agreement with Helms and Associates on October 5, 2020 for the design, bidding and construction of Cell No. 4. During construction additional work was required to install a clay interception trench and remove sand pockets. It was also determined that a clay liner was needed after review from a hydrogeologist due to the amount of sand pockets found on the cell floor.

Original and Current Contract Amount - \$264,880
The contract shall be amended as follows:
Design Services - (\$19,094.86)
Bidding Services - (2,860.00)
Construction Services - \$56,000
Cumulative Change - \$34,045.14

New Contract Amount - \$298,925.14

Projected Project Contingency - \$50,000 (includes contractor C.O. No. 1)

City staff recommends approving the amendment with Helms and Associates on an hourly not exceed basis total of \$298,925.14