

# CITY OF MITCHELL

City Council Meeting  
Agenda Item Request



*The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting*

Meeting Date Requested:  Requested By:

Desired Action of City Council:  Authorization  Approval  Resolution  
 Ordinance  Citizen Request  Discussion

Amount Budgeted in current fiscal year for this item (if applicable):

Agenda Item:

Explanation/Background of Agenda Item Requested:

Change Order No. 1 is to reconcile quantities of work based on actual materials installed. This change order also changes the Substantial Completion date for Concrete, Seeding, Fertilizing and Mulching (Bid Items #4 and #9) due to the weather factors in the work time frame. This also revises the Final Completion date. The Substantial Completion date for the remaining work has been met and remains unchanged.

Total = \$1,507.00 increase

Original Contract Price: \$111,464.20  
Current Contract Price as adjusted by previous Change Order: \$111,464.20  
This Change Order will (increase) decrease unaffact the  
Contract Price: \$1,507.00

The new Contract Price including this Change Order will be: \$112,971.20