

CITY OF MITCHELL

City Council Meeting
Agenda Item Request



The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting

Meeting Date Requested: Requested By:

Desired Action of City Council: Authorization Approval Resolution
 Ordinance Citizen Request Discussion

Amount Budgeted in current fiscal year for this item (if applicable):

Agenda Item:

Explanation/Background of Agenda Item Requested:

Change Order #1 accounts for two items.

1. There was an unforeseen field condition in the drainage system which resulted in modifications to the storm sewer layout and storm structures required.
2. The proposed corn graphic planned for the east wall of the stage was originally planned to be a painted graphic and is being changed to a heat applied vinyl graphic. An alternate wood was chosen, and with the recommendation of the City's Architect, the alternate wood with the vinyl graphic a better option.

Original Contract Amount - \$521,464.27

Current Contract Amount - \$521,464.27

Increase of this Change Order - \$7,921.22

New Contract Amount - \$529,385.49

City staff recommends approval of Change Order #1 for the Corn Palace Plaza Phase II Project.