

CITY OF MITCHELL

City Council Meeting
Agenda Item Request



The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting

Meeting Date Requested: Requested By:

Desired Action of City Council: Authorization Approval Resolution
 Ordinance Citizen Request Discussion

Amount Budgeted in current fiscal year for this item (if applicable):

Agenda Item:

Explanation/Background of Agenda Item Requested:

Change Order #6 balances quantities installed to date for Bid Schedule A. Change Order #6 adds a cost for using a telebelt concrete placer from 8th to 7th Avenues to limit the amount of concrete truck traffic on the grade. A cost is also included for tining which was completed on the north bridge approach in 2019.

No change in contract time.

Change in Contract Price
Original Contract = \$7,960,116.67
Increase from Previous Change Orders 1 through 5 = \$177,885.15
Increase this Change order \$-63,312.75
Contract Price including this Change Order = \$8,074,689.07

Staff recommends City Council approval of Change Order No. 6 for the Sanborn Blvd Utility and Street Improvement Phase II project.