

CITY OF MITCHELL

City Council Meeting
Agenda Item Request



The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting

Meeting Date Requested: Requested By:

Desired Action of City Council: Authorization Approval Resolution
 Ordinance Citizen Request Discussion

Amount Budgeted in current fiscal year for this item (if applicable):

Agenda Item:

Explanation/Background of Agenda Item Requested:

Change order No 1 updates quantities installed to date and extends the contract time to October 15, 2020. The project was not started in 2019 due to a wet construction year. The increase in quantities is due to additional concrete work required at driveways and intersections for ADA compliance. Please see the attached documents for detailed costs.

Change in Contract Price
Original Contract - \$85,225.00
Current Contract - \$85,225.00
Increase of this Change Order - \$22,776.10
Contract Price including this Change Order = \$108,001.10

Estimated City Cost - \$38,380.40
Estimated Assessment Cost - \$69,620.70