

# CITY OF MITCHELL

City Council Meeting  
Agenda Item Request



*The deadline for agenda items is Wednesday at noon, prior to the City Council Meeting*

Meeting Date Requested:  Requested By:

Desired Action of City Council:  Authorization  Approval  Resolution  
 Ordinance  Citizen Request  Discussion

Amount Budgeted in current fiscal year for this item (if applicable):

Agenda Item:

Explanation/Background of Agenda Item Requested:

Change Order #7 is the final change order for the project. The change order balances all quantities installed for Bid Schedules A and B. Change Order #7 adds cost for a heavier street fabric for additional road stability, removed a section of abandoned 24" RCP between 9th and 10th, added a retaining wall for the installation of the sidewalk, additional tree work and additional grading for sidewalk at the 15th intersection. The overall completion date of Bid Schedule B was extended by seven days due to cold weather.

Change in Contract Price  
Original Contract = \$7,960,116.67  
Increase from Previous Change Orders 1 through 6 = \$114,572.40  
Increase this Change order \$23,960.50  
Contract Price including this Change Order = \$8,098,649.57

Staff recommends City Council approval of Change Order No. 7 for the Sanborn Blvd Utility and Street Improvement Phase II project.